FUNDED BY USASAC REQN CONTRACT CONTRACT ACTUAL SHIP
CC| WCN [RCN| MASL_ID | PR | UNIT_COST TITLE SATFA-DATE NUMBER DAABO8- DATE ESD DATE
CE AF '0090A KA02 BLAB210 A $21,809.00 LEVEL Il 10 POS LANG LAB
CE AF 0090B |KA03 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE
CE AF 0090C KA04 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR
CE AF 0090D |KAO5 BOOPCHT A $5,636.00 LANG LAB SHIPPING/HANDLING
total $33,812.00 *no funds from State Department
CE AF '0091A KA06 BLAB210 A $21,809.00 LEVEL 11 10 POS LANG LAB
CE AF 0091B |KAO7 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE
CE AF 0091C KA08 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR
CE AF 0091D |KA09 BOOPCHT A $5,636.00 LANG LAB SHIPPING/HANDLING
total $33,812.00 *no funds from State Department
CE AF 0092A KA10 BLAB210 A $21,809.00 LEVEL 11 10 POS LANG LAB
CE AF 0092B KA1l BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE
CE AF 0092C KAl12 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR
CE AF 0092D |KA13 BOOPCHT A $5,636.00 LANG LAB SHIPPING/HANDLING
total $33,812.00 *no funds from State Department
CE JO 0091A KC74 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB
CE JO 0091B KC75 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT
CE JO 0091C KC77 BSTUCON A $32,900.00 STU CONS LESS THAN 10 POS
CE JO 0091D |KC78 BLANKIT A $4,649.00 LANG LAB LAN KIT 23-May-2002
CE JO 0091E KC13 |BOOPCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 10-Jan-2002
total $68,688.00 *overprogrammed-awaiting response
CE KZ 0090A KA77 BLAB210 A $21,809.00 LEVEL Il 10 POS LANG LAB 23-May-2002
CE KZ '0090B KA78 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 23-May-2002
CE KZ 0090C KA79 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002
CE KZ '0090D KA80 BOOPCHT A $5,636.00 LANG LAB SHIPPING/HANDLING 23-May-2002
total $33,812.00
CE MU 0090A KB15 BLAB420 A $14,564.00 LEVEL IV 20 POS LANG LAB 23-May-2002
CE MU 0090B KB19 BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT 23-May-2002
CE MU 0090C KB16 BSCON20 A $65,800.00 20 POS STUDENT CONSOLES 23-May-2002
CE MU 0090D KB17 BLANKIT A $6,704.00 LANG LAB LAN KIT 23-May-2002
CE MU 0090E |KB18 BOOPCHT A $18,683.00 LANG LAB SHIPPING/HANDLING 23-May-2002
total $112,096.00
CE TI  |0090A KAO2 |BLAB210 A $21,809.00 LEVEL 11 10 POS LANG LAB 20-Jun-2002
CE Tl 0090B |KA03 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002
CE TI  |0090C KA17 |BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR
CE Tl 0090D |KA04 BOOPCHT A $5,636.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002
$33,812.00
CE TI  |0090A KAO5 |BLAB210 A $21,809.00 LEVEL 11 10 POS LANG LAB 20-Jun-2002
CE Tl 0090B |KA06 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002
CE TI |0090C KA18 |BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR
CE Tl 0090D |KAO7 BOOPCHT A $5,636.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002
$33,812.00
CE U2 0094A KA98 BLAB220 A $28,065.00 LEVEL Il 20 POS LANG LAB 23-May-2002
CE U2 0094B |KA99 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 23-May-2002
CE U2 0094C KBOO BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002
CE U2 0094D KBO1 BOOPCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 23-May-2002

total

$41,319.00




FUNDED BY USASAC REQN CONTRACT CONTRACT ACTUAL SHIP
CC| WCN |RCN| MASL_ID | PR | UNIT _COST TITLE SATFA NUMBER DAABO08- DATE ESD DATE

CE U2 0095A KBO02 |BLAB220 A $28,065.00 LEVEL Il 20 POS LANG LAB 23-May-2002
CE U2 0095B KBO3 | BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 23-May-2002
CE U2 '0095C KB04 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002
CE U2 0095D KBO5 |[BOOPCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 23-May-2002

total $41,319.00
CE U2 '0096A KBO6 BLAB405 A $12,940.00 LEVEL IV 5 POS LANG LAB 23-May-2002
CE U2 0096B KBO7 |BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 23-May-2002
CE U2 0096C KB08 | BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS 23-May-2002
CE U2 0096D KBO09 |BLANKIT A $3,899.00 LANG LAB LAN KIT 23-May-2002
CE U2 0096E KB10 BOOPCHT A $7,896.00 LANG LAB SHIPPING/HANDLING 23-May-2002

total $47,375.00
CE U2 0097A KB12 |BLAB405 A $12,940.00 LEVEL IV 5 POS LANG LAB 23-May-2002
CE U2 0097B KB38 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 23-May-2002
CE U2 0097C KB13 |[BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS 23-May-2002
CE U2 '0097D KB14 BLANKIT A $3,899.00 LANG LAB LAN KIT 23-May-2002
CE U2 0097E KB15 |[BOOPCHT A $7,896.00 LANG LAB SHIPPING/HANDLING 23-May-2002

total $47,375.00
CE U2 '0098A KB17 BLAB405 A $12,940.00 LEVEL IV 5 POS LANG LAB 23-May-2002
CE U2 0098B KB39 | BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT
CE U2 0098C KB18 | BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS 23-May-2002
CE U2 0098D KB19 [BLANKIT A $3,899.00 LANG LAB LAN KIT 23-May-2002
CE U2 0098E KB20 BOOPCHT A $7,896.00 LANG LAB SHIPPING/HANDLING 23-May-2002

total $47,375.00
EU AL 0090A KAG60 BLAB210 A $21,809.00 LEVEL Il 10 POS LANG LAB 10-Jan-2002 BAL001-2025-9001 02-F-0067 14-Mar-02 26-Mar-02
EU AL 0090B KA61 BOOPCHT A $4,362.00 LANG LAB SHIPPING/HANDLING 10-Jan-2002 = BAL001-2025-Y001

total $26,171.00
EU AM 0090A KA44 BLAB210 A $21,809.00 LEVEL Il 10 POS LANG LAB
EU AM 0090B KA45 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR
EU AM 0090C KA49 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE
EU AM 0090D KA51 BOOPCHT A $5,635.00 LANG LAB SHIPPING/HANDLING

total $33,811.00 *Presidential determination not sign
EU AM 0091A KA46 BLAB210 A $21,809.00 LEVEL Il 10 POS LANG LAB
EU AM 0091B KA47 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR
EU AM 0091C KA50 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE
EU AM 0091D KA48 BOOPCHT A $5,635.00 LANG LAB SHIPPING/HANDLING

total $33,811.00 *Presidential determination not sign
EU BU 0090A KAO03 |BLAB220 A $28,065.00 LEVEL Il 20 POS LANG LAB 10-Jan-2002 = BBU001-2025-9001 02-F-0066 13-Mar-02 01-Apr-02
EU BU 0090B KA04 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 10-Jan-2002 = BBU001-2025-D001 02-F-0066 13 Maar 02 01-Apr-02
EU BU 0090C KAO05 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 10-Jan-2002 BBU001-2025-D002 02-F-0066 13-Mar-02 01-Apr-02
EU BU 0090D KA46 | BOOPCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 10-Jan-2002 = BBUO001-2025-Y001

total $41,319.00
EU BU 0094A KA70 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 BBU001-2032-9001 02-P-0063 20-Feb-02 07-Mar-02
EU BU 0094B KA83 |BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 = BBU001-2032-9002 02-P-0063 20-Feb-02 07-Mar-02
EU BU 0094C KA66 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 = BBUO001-2032-9003 02-P-0063 20-Feb-02 07-Mar-02
EU BU 0094D KA77 |BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 = BBU001-2032-9004 02-P-0063 20-Feb-02 07-Mar-02
EU BU 0094E KA67 BPOOCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 BBU001-2032-Y001

total $68,688.00 2







FUNDED BY USASAC REQN CONTRACT CONTRACT ACTUAL SHIP
CC| WCN |RCN| MASL_ID | PR | UNIT _COST TITLE SATFA NUMBER DAABO08- DATE ESD DATE

EU BU 0095A KA72 |BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 = BBUO001-2032-9005 02-P-0063 20-Feb-02 18-Mar-02
EU BU 0095B KA73 |BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 = BBU001-2032-9006 02-P-0063 20-Feb-02 18-Mar-02
EU BU 0095C KA79 [BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 | BBU001-2032-9007 02-P-0063 20-Feb-02 18-Mar-02
EU BU 0095D KA82 |BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 = BBU001-2032-9008 02-P-0063 20-Feb-02 18-Mar-02
EU BU 0095E KA75 |[BPOOCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 = BBU001-2032-Y002 20-Feb-02

total $68,688.00
EU BU 0096A KA71 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 = BBU001-2032-9009 02-P-0063 20-Feb-02 02-Apr-02
EU BU 0096B KA76 |BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 = BBU001-2032-9010 02-P-0063 20-Feb-02 02-Apr-02
EU BU 0096C KA81 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 | BBU001-2032-9011 02-P-0063 20-Feb-02 02-Apr-02
EU BU 0096D KA74 |BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 = BBU001-2032-9012 02-P-0063 20-Feb-02 02-Apr-02
EU BU 0096E KA68 | BPOOCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 = BBUO001-2032-Y003

total $68,688.00
EU BU 0097A KA69 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 = BBU001-2032-9013 02-P-0063 20-Feb-02 16-Apr-02
EU BU 0097B KA84 | BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 = BBU001-2032-9014 02-P-0063 20-Feb-02 16-Apr-02
EU BU 0097C KA65 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 | BBU001-2032-9015 02-P-0063 20-Feb-02 16-Apr-02
EU BU 0097D KA78 |BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 = BBUO001-2032-9016 02-P-0063 20-Feb-02 16-Apr-02
EU BU 0097E KA80 |[BPOOCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 = BBUO001-2032-Y004

total $68,688.00
EU CF 0090A KA12 BLAB210 A $21,809.00 LEVEL 11 10 POS LANG LAB 20-Jun-2002
EU CF 0090B KA13 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002
EU CF 0090C KA14 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002
EU CF 0090D KA15 BOOPCHT A $5,635.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002

total $33,811.00
EU HR 0090A KB12 |BLAB420 A $14,564.00 LEVEL IV 20 POS LANG LAB 14-Jan-2002 = BHR001-1284-9001
EU HR '0090B KB13 |BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 = BHRO001-1284-D002
EU HR 0090C KB03 [BSCON20 A $65,800.00 20 POS STUDENT CONSOLE 14-Jan-2002 = BHRO001-1284-D001
EU HR 0090D KB25 |BLANKIT A $6,704.00 LANG LAB LAN KIT 14-Jan-2002 = BHR001-1284-D003
EU HR 0090E KB23 |[BOOPCHT A $18,683.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 = BHRO001-1284-Y001

total $112,096.00
EU HR 0091A KB10 |BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 A BHR001-2030-9002 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU HR 0091B KB11 |BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 = BHRO001-2030-D005 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU HR 0091C KB18 [BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 = BHRO001-2030-D006 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU HR 0091D KB26 |BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 = BHRO001-2030-D008 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU HR 0091E KB24 |[BOOPCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 = BHRO001-2030-Y002

total $68,688.00
EU HR 0092A KB22 |BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 = BHRO001-2030-9003 02-P-0092 30-Apr-02 31-Jul-02
EU HR 0092B KB20 |BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 = BHRO001-2030-D007 02-P-0092 30-Apr-02 31-Jul-02
EU HR 0092C KB08 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 = BHRO001-2030-D004 02-P-0092 30-Apr-02 31-Jul-02
EU HR 0092D KB27 |BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 = BHRO001-2030-D009 02-P-0092 30-Apr-02 31-Jul-02
EU HR 0092E KBO7 |[BOOPCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 = BHRO001-2030-Y001

total $68,688.00

20-Jun-02

EU HR 0093A KB09 |BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 = BHRO001-2030-9001 02-P-0092 30-Apr-02 31-Jul-02 20-Jun-02
EU HR 0093B KBO5 |BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 = BHRO001-2030-D002 02-P-0092 30-Apr-02 31-Jul-02 20-Jun-02
EU HR 0093C KB04 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 = BHR001-2030-D003 02-P-0092 30-Apr-02 31-Jul-02
EU HR 0093D KBO06 |BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 = BHRO001-2030-Y002 02-P-0092
EU HR 0093E KB21 |[BOOPCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002

total $68,688.00
EU HR 0094A KB40 |[BACCESS A $18,000.00 COMPUTERS, DVD 220V/50Hz 6-May-2002 4




EU HR 0094B KB41 BACCESS A $2,000.00 HEADPHONEMICROPHONE SET 6-May-2002
EU HR '0094C KB42 BOOPCHT A $4,000.00 SHIPPING/HANDLING 6-May-2002



FUNDED BY USASAC REQN CONTRACT CONTRACT ACTUAL SHIP
CC| WCN |RCN| MASL_ID | PR | UNIT _COST TITLE SATFA NUMBER DAABO08- DATE ESD DATE

EU HU 0090A KC55 BLAB0OO A $14,261.00 OTHER LANG LABS
EU HU 0090B KC56 | BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT
EU HU 0090C KC57 |BLAB0OO A $49,350.00 OTHER LANG LABS
EU HU 0090D KC58 [BLANKIT A $5,792.00 LANG LAB LAN KIT
EU HU 0090E KC59 |[BOOPCHT A $15,150.00 LANG LAB SHIPPING/HANDLING

total $90,898.00 *overprogrammed-awaiting response
EU HU 0091A KC60 BLAB0OO A $14,261.00 OTHER LANG LABS
EU HU 0091B KC61 |BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT
EU HU 0091C KC62 | BLAB0OO A $49,350.00 OTHER LANG LABS
EU HU 0091D KC63 | BLANKIT A $5,792.00 LANG LAB LAN KIT
EU HU 0091E KC64 BOOPCHT A $15,150.00 LANG LAB SHIPPING/HANDLING

total $90,898.00 *overprogrammed-waiting response
EU LG 0091A KBO03 |BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 23-May-2002 | BLGAO01-2164-9001 02-P-0121 27-Jun-02 30-Sep-02
EU LG 0091B KB02 |[BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 23-May-2002 = BLGAO01-2164-D003 02-P-0121 27-Jun-02 30-Sep-02
EU LG 0091C KBO1l BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 23-May-2002 = BLGAO01-2164-D002 02-P-0121 27-Jun-02 30-Sep-02
EU LG 0091D KBOO |BLANKIT A $4,649.00 LANG LAB LAN KIT 23-May-2002 = BLGAO01-2164-D001 02-P-0121 27-Jun-02 30-Sep-02
EU LG 0091E KA99 BOOPCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 23-May-2002 = BLGAO01-2164-Y001

total $68,688.00
EU MD 0090A KA85 |BCOMPOO A $37,583.00 LANG LAB COMPUTERS 10-Jan-2002 = BMDO001-2092-D001 15-01-A-1002/2V04 17-May-02 31-Jul-02 03-Jun-02
EU MD KA85 |BHEADOO A $7,560.00 HEADPHONE/MICROPHONE SET 10-Jan-2002 = BMDO001-2092-D002 02-F-0089 11-Apr-02 31-Jul-02 18-Jun-02
EU MD KA85 |BLAB210 A $21,809.00 LEVEL Il 10 POS LANG LAB 10-Jan-2002 = BMDO001-2092-9001 02-F-0089 11-Apr-02 31-Jul-02 22-May-02
EU MD 0090B KA97 |[BOOPCHT A $8,000.00 LANG LAB SHIPPING/HANDLING 10-Jan-2002 = BMD001-2092-Y001

total $74,952.00
EU NK '0090A KA39 |BLAB210 A $21,809.00 LEVEL Il 10 POS LANG LAB 23-May-2002 | BNKO001-2161-9001 02-F-0151 27-Jun-02 30-Sep-02
EU NK '0090B KA40 |[BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 23-May-2002 | BNKO001-2161-D001 02-F-0151 27-Jun-02 30-Sep-02
EU NK '0090C KA41 |BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002 = BNKO001-2161-D002 02-F-0151 27-Jun-02 30-Sep-02
EU NK '0090D KA42 |BOOPCHT A $5,636.00 LANG LAB SHIPPING/HANDLING 23-May-2002 = BNK001-2161-Y001

total $33,812.00
EU PT 0090A KA89 BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS
EU PT 0090B KA90 BACCESS A $434.00 LANG LAB ACCESSORIES
EU PT 0090C KA83 |BOOPCHT A $3,377.00 LANG LAB SHIPPING/HANDLING

total $20,261.00 *overprogrammed-awaiting response
EU PT 0091A KA84 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB
EU PT 0091B KA85 |BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT
EU PT 0091C KA86 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES
EU PT 0091D KA87 |BLANKIT A $4,649.00 LANG LAB LAN KIT
EU PT 0091E KA88 BOOPCHT A $11,448.00 LANG LAB SHIPPING/HANDLING

total $68,688.00 *overprogrammed-awaiting response

25-Jun-02

EU RM 0090A KA36 BLAB220 A $28,065.00 LEVEL Il 20 POS LANG LAB 13-Mar-2002 | BRMO001-2098-9001 02-F-0103 29-Apr-02 01-Jul-02 25-Jun-02
EU RM 0090B KA32 |[BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 | BRMO001-2098-D002 02-F-0103 29-Apr-02 01-Jul-02 25-Jun-02
EU RM 0090C KA31 |BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 = BRMO001-2098-D001 02-F-0103 29-Apr-02 01-Jul-02
EU RM 0090D KA38 |[BOOPCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 = BRMO001-2098-Y001

total $41,319.00

13-Dec-01

EU S3 0092A KA90 |BLAB420 A $14,564.00 LEVEL IV 20 POS LANG LAB 26-Sep-2001 = BS3001-1278-9001 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU S3 0092B KA91 BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT 26-Sep-2001 = BS3001-1278-D001 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU S3 0092C KA92 | BSCON20 A $65,800.00 20 POS STUDENT CONSOLE 26-Sep-2001 = BS3001-1278-D002 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU S3 0092D KA93 BLANKIT A $6,704.00 LANG LAB LAN KIT 26-Sep-2001 = BS3001-1278-D003 02-P-0042 20-Nov-01 31-Dec-01
EU S3 0092E KA94 |BOOPCHT A $18,683.00 LANG LAB SHIPPING/HANDLING 26-Sep-2001 = BS3001-1278-Y001 6




[ [total || $112,096.00




FUNDED BY USASAC REQN CONTRACT CONTRACT ACTUAL SHIP
cC| WCN |RCN| MASL ID [ PR | UNIT COST TITLE SATFA NUMBER DAABOS- DATE ESD DATE

EU S3 |0094A |KA95 BAVPKGOO @A $5,187.00 LANG LAB A/V PACKAGE 26-Sep-2001 | BS3001-1278-D004 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU S3 |0094B |KA96 BOOPCHT A $2,075.00 LANG LAB SHIPPING/HANDLING 26-Sep-2001 | BS3001-1278-Y002

total $7,262.00
EU S3 0095A KB14 BAVPKGO A $33,594.00 LANG LAB A/V PACKAGE (Modified) 26-Sep-2001 | BS3001-1278-D005 02-P-0042 20-Nov-01 31-Dec-01 19-Dec-01
EU S3 |0095B |KB15 BOOPCHT $6,720.00 LANG LAB SHIPPING/HANDLING 26-Sep-2001 | BS3001-1278-Y003

total $40,314.00
EU SK |0090A |KAO3 BLAB230 A $34,649.00 LEVEL Il 30 POS LANG LAB 13-Mar-2002 = BSK001-2098-9001 02-F-0093 15-Apr-02 05-Jun-02 05-Jun-02
EU SK |0090B |KAO4 BAVPKGO A $1,180.00 LANG LAB A/V PACKAGE 13-Mar-2002 = BSK001-2098-D002 02-F-0093 15-Apr-02 05-Jun-02 05-Jun-02
EU SK |0090C |KAO5 BVOLREG @ A $5,187.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 = BSK001-2098-D001 02-F-0093 15-Apr-02 05-Jun-02 05-Jun-02
EU SK |0090D |KAO6 BOOPCHT A $7,166.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 = BSKO001-2098-Y001

total $48,182.00
EU TK |0090A |KG96 BLAB240 A $40,893.00 LEVEL Il 40 POS LANG LAB 13-Mar-2002 = BTK001-2095-9001 02-F-0092 15-Apr-02 31-Aug-02 11-Jun-02
EU TK |0090B |KG97 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 = BTK001-2095-D001 02-F-0092 15-Apr-02 31-Aug-02 11-Jun-02
EU TK |0090C |KG98 BVOLREG @ A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 = BTK001-2095-D002 02-F-0092 15-Apr-02 31-Aug-02 11-Jun-02
EU TK |0090D |KHO02 BOOPCHT A $9,452.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 = BTK001-2095-Y001

total $56,712.00
EU TK |0091A |KG99 BLAB240 A $40,893.00 LEVEL Il 40 POS LANG LAB 13-Mar-2002 = BTK001-2095-9002 02-F-0092 15-Apr-02 31-Aug-02
EU TK 0091B KHOO BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 = BTK001-2095-D003 02-F-0092 15-Apr-02 31-Aug-02
EU TK |0091C |KHO1 BVOLREG @ A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 = BTK001-2095-D004 02-F-0092 15-Apr-02 31-Aug-02
EU TK |0091D |KHO03 BOOPCHT A $9,452.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 = BTK001-2095-Y002

total $56,712.00
EU TK |0092A |KHO04 BLAB240 A $40,893.00 LEVEL Il 40 POS LANG LAB 13-Mar-2002 = BTK001-2095-9003 02-F-0092 15-Apr-02 31-Aug-02
EU TK 0092B KHO5 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 = BTK001-2095-D005 02-F-0092 15-Apr-02 31-Aug-02
EU TK |0092C |KHO6 BVOLREG @ A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 = BTK001-2095-D006 02-F-0092 15-Apr-02 31-Aug-02
EU TK |0092D |KHO7 BOOPCHT A $9,452.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 = BTK001-2095-Y003

total $56,712.00
EU TK |0093A |KHO08 BLAB240 A $40,893.00 LEVEL Il 40 POS LANG LAB 13-Mar-2002 = BTK001-2095-9004 02-F-0092 15-Apr-02 31-Aug-02
EU TK 0093B KHO09 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 = BTK001-2095-D007 02-F-0092 15-Apr-02 31-Aug-02
EU TK |0093C |KH10 BVOLREG @ A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 = BTK001-2095-D008 02-F-0092 15-Apr-02 31-Aug-02
EU TK |0093D |KH11 BOOPCHT A $9,452.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 = BTK001-2095-Y004

total $56,712.00
EU TP |0090A |KAO7 BLAB212 A $23,139.00 LEVEL Il 12 POS LANG LAB 23-May-2002 = BTP001-2169-9001 02-F-0150 27-Jun-02 30-Sep-02
EU TP |0090B |KAO9 BVOLREG @ A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002 = BTP001-2169-D001 02-F-0150 27-Jun-02 30-Sep-02
EU TP |0090C |KA10 BOOPCHT A $5,902.00 LANG LAB SHIPPING/HANDLING 23-May-2002 = BTP001-2169-Y001

total $30,221.00
PA 'MA |0090A |KA17 BLAB210 A $21,809.00 LEVEL Il 10 POS LANG LAB 25-Apr-2002 = BMAO001-2133-9001 02-F-0116 23-May-02 30-Aug-02
PA MA 0090B |KA18 BVOLREG @A $1,180.00 LANG LAB VOLTAGE REGULATOR 25-Apr-2002 = BMAO01-2133-D001 02-F-0116 23-May-02 30-Aug-02
PA MA 0090C |KA19 BOOPCHT A $4,587.00 LANG LAB SHIPPING/HANDLING 25-Apr-2002 | BMA001-2133-Y001

total $27,576.00
PA NP |0090A |KA51 BSTUCON & A $9,870.00 STU CONS LESS THAN 10 POS 20-Jun-2002
PA NP |0090B |KA52 BOOPCHT A $1,974.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002

total $11,844.00
PA PP |0090A |KA21 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 20-Jun-2002
PA PP |0090B |KA22 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 20-Jun-2002
PA PP 0090C KA23 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 20-Jun-2002
PA PP 0090D |KA24 BLANKIT A $4,649.00 LANG LAB LAN KIT 20-Jun-2002 8




PA PP 0090E KA25 BOOPCHT A $11,448.00 LANG LAB SHIPPING/HANDLING
total $68,688.00



FUNDED BY USASAC REQN CONTRACT CONTRACT ACTUAL SHIP
CC| WCN |RCN| MASL_ID | PR | UNIT_COST TITLE SATFA NUMBER DAABO8- DATE ESD DATE

SO AR 0090A KB32 BSPARES A $222.00 LANG LAB SPARE PARTS 10-Jan-2002 | BARO001-2094-D001 Credit card buy 24-Apr-02
SO AR 0090B KB33 BOOPCHT A $34.00 LANG LAB SHIPPING/HANDLING 10-Jan-2002 | BARO001-2094-Y001

total $256.00
SO AR 0091A KB81 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 20-Jun-2002
SO AR 0091B KB82 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 20-Jun-2002
SO AR 0091C KB83 BLANKIT A $4,649.00 LANG LAB LAN KIT 20-Jun-2002
SO AR 0091D KB84 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 20-Jun-2002
SO AR 0091E KB85 BOOPCHT A $8,586.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002

total $65,826.00
SO AR 0092A KB87 BLAB220 A $28,065.00 LEVEL Il 20 POS LANG LAB 23-May-2002
SO AR 0092B KB89 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002
SO AR 0092C KB99 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 23-May-2002
SO AR 0092D KB88 BOOPCHT A $5,165.00 LANG LAB SHIPPING/HANDLING 23-May-2002

total $39,597.00
SO AR 0093A KB90 BLAB220 A $28,065.00 LEVEL Il 20 POS LANG LAB 20-Jun-2002
SO AR 0093B KB91 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002
SO AR 0093C KB92 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002
SO AR 0093D KB93 BOOPCHT A $5,165.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002

total $39,597.00
SO AR 0096A KCOl1l BLABOOO A $6,761.00 LEVEL Il 10 ADD ON
SO AR 0096B KC02 BOOPCHT A $1,180.00 LANG LAB SHIPPING/HANDLING

total $7,941.00
SO BL 0090A KA48 BLAB405 A $12,940.00 LEVEL IV 5 POS LANG LAB 25-Apr-2002 BBL001-2133-9001 02-P-0095 23-May-02 30-Sep-02
SO |BL 0090B KA51 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 25-Apr-2002 | BBL001-2133-D001 02-P-0095 23-May-02 30-Sep-02
SO BL 0090C KA49 BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS 25-Apr-2002 | BBL001-2133-D002 02-P-0095 23-May-02 30-Sep-02
SO |BL 0090D KA47 BLANKIT A $3,898.00 LANG LAB LAN KIT 25-Apr-2002 | BBL001-2133-D003 02-P-0095 23-May-02 30-Sep-02
SO BL 0090E KA82 BOOPCHT A $5,922.00 LANG LAB SHIPPING/HANDLING 25-Apr-2002 = BBL001-2133-Y001
SO |BR 0090A KAG5 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 13-Mar-2002 ' BBRO001-2094-9001 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO BR 0090B KA68 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 13-Mar-2002 = BBR001-2094-D002 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO |BR 0090C KAG69 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 13-Mar-2002 = BBR001-2094-D003 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO BR 0090D KA66 BLANKIT A $4,649.00 LANG LAB LAN KIT 13-Mar-2002 = BBR001-2094-D001 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO |BR 0090E KA70 BOOPCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 | BBR001-2094-Y001

total $68,688.00
SO BR 0091A KA79 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB
SO |BR 0091B KA80 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT
SO BR 0091C KA81 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES
SO |BR 0091D KA82 BLANKIT A $4,649.00 LANG LAB LAN KIT
SO BR 0091E KA83 BOOPCHT A $11,448.00 LANG LAB SHIPPING/HANDLING

total $68,688.00 *waiting for transfer of funds
SO |ES 0091A KB15 BLABOOO A $25,134.00 OTHER LANG LABS 20-Jun-2002
SO ES 0091B KB16 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002
SO |ES 0091C KB17 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002
SO ES 0091D KB18 BOOPCHT A $4,726.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002

total

$36,227.00
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FUNDED BY USASAC REQN CONTRACT CONTRACT ACTUAL SHIP
CC| WCN [RCN| MASL_ID | PR | UNIT_COST TITLE SATFA NUMBER DAABO08- DATE ESD DATE
SO GT |0090A KA26 |[BLAB220 A $28,065.00 LEVEL 1l 20 POS LANG LAB 22 Feb 02° BGT001-2116-D001 02-F-0008 10-May-02 30-Aug-02
SO GT 0090B KA25 |BOOPCHT A $4,210.00 LANG LAB SHIPPING/HANDLING 22 Feb 02° BGT001-2116-Y001
total $32,275.00
SO GT |0092A KA40 |BLAB230 A $34,649.00 LEVEL 1l 30 POS LANG LAB 22-Feb-2002 @ BGT001-2116-D002 02-F-0008 10-May-02 30-Aug-02
SO GT 0092B KA41 BOOPCHT A $5,375.00 LANG LAB SHIPPING/HANDLING 22-Feb-2002 = BGT001-2116-Y002
total $40,024.00
SO GT 0096A KA47 |[BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002
SO GT 0096B KA48 BOOPCHT A $177.00 LANG LAB SHIPPING/HANDLING 23-May-2002
total $1,357.00
SO MX '0090A KEO09 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 20-Jun-2002
SO MX '0090B KE10 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 20-Jun-2002
SO MX '0090C KE1l BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 20-Jun-2002
SO MX '0090D KE12 BLANKIT A $4,649.00 LANG LAB LAN KIT 20-Jun-2002
total $57,240.00
SO PA '0091A KA72 BHEADOO A $2,520.00 LANG LAB HEADPHONE 20-Jun-2002
SO PA 0091B KA73 BOOPCHT A $378.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002
SO PA 0094A KA79 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002
SO PA 0094B KA80 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002
SO PA 0094C KA81 BOOPCHT A $956.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002
total $7,323.00
SO PE 0091A KE16 BHEADOO A $2,520.00 LANG LAB HEADPHONE 20-Jun-2002
SO PE 0091B KE17 BOOPCHT A $378.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002
total $2,898.00
SO UY 0090A KA65 BCDRWO0O A $1,800.00 LANG LAB CD R/W 25-Apr-2002
SO UY '0090B KA66 BOOPCHT A $250.00 LANG LAB SHIPPING/HANDLING 25-Apr-2002
total $2,050.00
SO UY 0091A KA67 BCDTAPE A $3,000.00 LANG LAB BLANK CD TAPES 25-Apr-2002
SO UY 0091B KA68 BOOPCHT A $300.00 LANG LAB SHIPPING/HANDLING 25-Apr-2002
total $3,300.00
SO UY '0092A KA69 BHEADOO A $6,000.00 LANG LAB HEADPHONE
SO UY '0092B KA70 BOOPCHT A $900.00 LANG LAB SHIPPING/HANDLING
total $6,900.00
SO UY '0093A KA71 BHEADOO A $1,260.00 LANG LAB HEADPHONE
SO UY '0093B KA72 BOOPCHT A $222.00 LANG LAB SHIPPING/HANDLING
total $1,482.00
SO VE 0091A KC18 BLAB220 A $28,065.00 LEVEL 1l 20 POS LANG LAB 20-Jun-2002
SO VE 0091B KC19 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002
SO VE 0091C KC20 BOOPCHT A $5,187.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002
total $34,432.00
SO VE 0092A KC42 BLAB220 A $28,065.00 LEVEL Il 20 POS LANG LAB
SO VE 0092B KC43 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR
SO VE 0092C KC44 BAVPKGO A $5,187.00 LANG LAB A/V PACKAGE
total $34,432.00
SO VE 0095A KC53 BLABO00O A $450.00 OTHER LANG LABS 20-Jun-2002 11




SO

VE 0095B KC54 BOOPCHT
total

A

$50.00 LANG LAB SHIPPING/HANDLING
$500.00

20-Jun-2002
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